Cairo University   **Faculty of Computers and Information**

Software Engineering II

Daily scrum meeting template

2020

Project Team

ID	Name	Email	Mobile
20170077	Belal Hamdy Ezzat	belalhezzat@gmail.com	01120171784
20170034	Ahmed Nasr Eldardery	megadardery@yahoo.com	01142078088
20170039	Adham Mamdouh Mohammed	Mamdouhadham57@gmail.com	01111404335
20170050	Abdelrahman Mohammed Hassan	abdookasha@gmail.com	01144788185

CS352: Sprint 1 – Lazification, FCAI-Shop

Daily scrum meeting template

Contents

Done requirements

- **Docker was configured on a subset of the developers' machines**

What will be done today

- **Separate Customer from ShopOwner**
- **Create Docker image and push it to a remote repository**

Current obstacles

- **Docker base image for ASP.NET Web is huge, thus it takes a considerable amount of time just to get things started.**

Current Trello workspace