Cairo University   **Faculty of Computers and Information**

Software Engineering II

Daily scrum meeting template

2020

Project Team

ID	Name	Email	Mobile
20170077	Belal Hamdy Ezzat	belalhezzat@gmail.com	01120171784
20170034	Ahmed Nasr Eldardery	megadardery@yahoo.com	01142078088
20170039	Adham Mamdouh Mohammed	Mamdouhadham57@gmail.com	01111404335
20170050	Abdelrahman Mohammed Hassan	abdookasha@gmail.com	01144788185

Daily scrum meeting template

Contents

Done requirements

-

What will be done today

- **Migrate to ASP.NET core**

Current obstacles

- **We realized that ASP.NET Web's base image size is irreducible, the only way to reduce the image size to a reasonable size is to use ASP.NET Core instead of ASP.NET Web. This will require a manual migration and as such could or could not yield good results. For all purposes, we will consider the current sprint as completed, but this will be done to improve the project as a whole.**

Current Trello workspace